

Working Schedule for configuration of TT 2026

Action	Deadline	Responsibility
Submission of requests for feasibility studies for TT 2026.	16.9.2024 – 16.2.2025	applicant
Construction of PaPs for TT 2026.	12.11.2024 – 6.1.2025	ŽSR (DG Dept. 410)
Submission path requests (all categories including service trains for staffs transfer to / from employment) for TT 2026.	15.12.2024 – 14.4.2025	applicant
Submission of the Capacity restriction Plan for TT 2026 and TT 2027.	20.12.2024	ŽSR (DG Dept. 220 and Dept. 450)
Publication of PaP catalogue (C-OSS). Last day for correction of detected errors in the PaP catalogue (C-OSS) 27.1.2025.	13.1.2025	ŽSR (DG Dept. 410)
Submission of requests for feasibility studies on late path requests for TT 2026.	17.2. – 13.10.2025	applicant
Deadline for answering requests for train path studies for TT 2026.	17.3.2025	ŽSR (DG Dept. 410)
Submission of requests for PaPs in TT 2026.	28.4. – 14.4. 2025	applicant
Submission period for late path requests (all categories including service trains for staffs transfer to / from employment) for TT 2026.	15.4. – 30.10.2025	applicant
Last day to inform applicant about the alternative PaP offer.	21.4.2025	C-OSS
Last day for C-OSS to send pre-booking information to applicant	28.4.2025	C-OSS
Submission period on late path requests for TT 2026.	29.4.– 13.10.2025	applicant
Coordination negotiations to resolve conflict situations between applicants' ordered routes.	26. – 30.5.2025	ŽSR (DG Dept. 410)

RNE technical meeting	9. – 12.6.2025	ŽSR (DG Dept. 410)
Bilateral meeting between ŽSR and ÖBB for TT 2026.	June 2025	ŽSR (DG Dept. 410)
Answering period of Late path requests. (also from C-OSS)	26.8. – 6.11. 2025	ŽSR (DG Dept. 410) C-OSS
Draft offer deadline	7.7.2025	ŽSR (DG Dept. 410, C-OSS)
Requests of exceptional stops in passenger transport for ŽSR staffs' commute.	18.7.2025	applicant, ŽSR (Reg.Dir.)
Observation phase	8.7. - 8.8. 2025	applicant
General deadline to submit capacity wishes survey for TT2027	15.8.2025	applicant
Final offer deadline (including sending final offer to the Ministry of Transport, higher territorial units and applicants).	25.8.2024	ŽSR (DG Dept. 410)
Publication of Reserve Capacity (RFC)	13.10.2025	ŽSR (DG Dept. 410), C-OSS
First day for submitting ad hoc request	14.10.2025	applicant
Last day of final closure of schedules of occupation transport / directional tracks of train-forming stations by groups of single wagon trains, submission of documents for their incorporation into the Freight train-creation plan.	5.11.2025	applicant
First day for processing ad hoc request	14.11.2025	ŽSR (DG Dept. 410)

Organization of common actions

Action	Deadline	Responsibility
Final approval of trains positions at SK – PL border crossings for timetable 2026.	August 2025	ŽSR (DG Dept.410, Reg. Dir.), applicant
Final approval of trains positions at SK – CZ border crossings for timetable 2026.	September 2025	ŽSR (DG Dept.410, Reg. Dir.), applicant
Final approval of trains positions at SK – AT border crossings for timetable 2026.	September 2025	ŽSR (DG Dept.410, Reg. Dir.), applicant
Final approval of trains positions at SK – HU border crossings for timetable 2026.	September 2025	ŽSR (DG Dept.410, Reg. Dir.), applicant
Delivery of materials for table parts of BTT.	16.9.2025	applicant, ŽSR (DG Dept. 410, Reg. Dir.)
Order of Timetable tools 2026.	29.9.2025	ŽSR, applicant
Delivery of materials for timetable tool „Order on Timetable implementation“.	6.10.2025	ŽSR, applicant
Timetable tools 2026 distribution to general and executive units.	4.12.2024	ŽSR, applicant