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1 Introduction 

This annex describes the procedures for capacity allocation by the Corridor One Stop Shop (C-
OSS) of a Rail Freight Corridor (Corridor). 

All rules concerning applicants, the use of the C-OSS and its products — Pre-arranged Paths 
(PaPs) and Reserve Capacity (RC) — and how to order them are explained here. The processes, 
provisions and steps related to PaPs and RC refer to Regulation (EU) No. 913/2010 (Regulation) 
and are valid for all applicants. For all other issues, the relevant conditions presented in other 
parts of the Network Statement of the Infrastructure Manager (IM)/Allocation Body (AB) 
concerned are applicable. 

This annex is revised and updated for each timetable year. Changes in the legal basis of this 
annex (e.g. changes in EU regulations, Framework for Capacity Allocation or national regulations) 
will be implemented with each revision. 

 

2 Corridor OSS 

According to Article 13 of the Regulation, the Management Board (MB) of the Corridor has 
established a C-OSS. The tasks of the C-OSS are carried out in a non-discriminatory way and it 
maintains confidentiality regarding applicants. 

2.1 Function 

The C-OSS is the only body where applicants may request and receive dedicated infrastructure 
capacity for international freight trains on the Corridor. The handling of the requests takes place 
in a single place and a single operation. The C-OSS is exclusively responsible for performing all 
the activities related to the publication and allocation decision with regard to requests for PaPs 
and RC on behalf of the IMs / ABs concerned.  

2.2 Contact 

For the contact details to the relevant C-OSS refer to the main body of this Network Statement. 

2.3 Language of the C-OSS 

The official language of the C-OSS for correspondence is English. 

2.4 Tasks of the C-OSS 

The C-OSS executes the tasks below during the following processes: 

 Collection of international capacity wishes: 
o Consult all interested applicants in order to collect international capacity wishes 

and needs for the annual timetable by having them fill in a survey. This survey is 
sent by the C-OSS to the applicants and/or published on the Corridor's website. 
The results of the survey will be one part of the inputs for the predesign of the PaP 
offer. It is important to stress that under no circumstances the Corridor can 
guarantee the fulfilment of all expressed capacity wishes, nor will there be any 
priority in allocation linked to the provision of similar capacity. 

 
 Predesign of PaP offer: 

o Give advice on the capacity offer, based on input received from the applicants, and 
the experience of the C-OSS and IMs/ABs, based on previous years and the 
results of the Transport Market Study 

 
 Construction phase: 
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o Monitor the PaP/RC construction to ensure harmonised border crossing times, 
calendar days and train parameters 

 
 Publication phase: 

o Publish the PaP catalogue at X-11 in the Path Coordination System (PCS) 
o Inspect the PaP catalogue in cooperation with IMs/ABs, perform all needed 

corrections of errors detected by any of the involved parties until X-10.5 
o Publish offer for the late path request phase (where late path offer is applicable) in 

PCS  
o Publish the RC at X-2 in PCS 

 
 Allocation phase: annual timetable (annual timetable process) 

o Collect, check and review all requests for PaPs including error fixing when possible 
o Create a register of the applications and keep it up-to-date (see 2.4.1) 
o Manage the resolution of conflicting requests through consultation where 

applicable 
o In case of conflicting requests, take a decision on the basis of priority rules adopted 

by the Executive Board along the Corridor (see 3.1 Framework for Capacity 
Allocation (FCA) 

o Propose alternative PaPs, if available, to the applicants whose applications have 
a lower priority value (K value) due to a conflict between several path requests 

o Transmit path requests that cannot be treated to the IM/AB concerned, in order for 
them to elaborate tailor-made offers 

o Pre-book capacity and inform applicants about the results at X-7.5 
o Allocate capacity (PaPs) in conformity with the relevant international timetabling 

deadlines (see 3.12) and processes as defined by RailNetEurope (RNE) and 
according to the allocation rules described in the FCA  

o Monitor the construction of feeder and/or outflow paths by sending these requests 
without delay to the IMs/ABs concerned and obtain their responses/offers. In case 
of non-consistent offers (e.g., non-harmonised border times), ask for correction 

o Send the responses/offers (draft offer and final offer including feeder and outflow) 
to the applicants on behalf of the IMs/ABs concerned 

o Keep the PaP catalogue updated 
 

 Allocation phase: late path requests (annual timetable process) 
o Collect, check and review all requests for the late path request phase including 

error fixing when possible 
o Allocate capacity for the late path request phase where applicable 
o Monitor the construction of feeder and/or outflow paths by sending these requests 

to the IMs/ABs concerned and obtain their responses/offers. In case of non-
consistent offers (e.g. non-harmonised border times), ask for correction 

o Send the responses/offers to the applicants on behalf of the IMs/ABs concerned 
o Keep the catalogue concerned updated 

 
 Allocation phase: ad-hoc requests (RC) (running timetable process) 

o Collect, check and review all requests for RC including error fixing when possible 
o Create a register of the applications and keep it up-to-date 
o Allocate capacity for RC 
o Monitor the construction of feeder and/or outflow paths by sending these requests 

without delay to the IMs/ABs concerned and obtain their responses/offers. In case 
of non-consistent offers (e.g. non-harmonised border times), ask for correction 

o Send the responses/offers to the applicants on behalf of the IMs/ABs concerned 
o Keep the RC catalogue updated 
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2.4.1 Path register 

The C-OSS manages and keeps a path register up-to-date for all incoming requests, containing 
the dates of the requests, the names of the applicants, details of the documentation supplied and 
of incidents that have occurred. A path register shall be made freely available to all applicants 
concerned without disclosing the identity of other applicants, unless the applicants concerned 
have agreed to such a disclosure. The contents of the register will only be communicated to them 
on request. 

2.5 Tool 

PCS is the single tool for publishing the binding PaP and RC offer of the Corridor and for placing 
and managing international path requests on the Corridor.  

Applications for PaPs/RC can only be made via PCS to the involved C-OSS. If the application is 
made directly to the IMs/ABs concerned, they inform the applicant that they have to place a 
correct PaP/RC request in PCS via the C-OSS according to the applicable deadlines. PaP/RC 
capacity requested only through national tools will not be allocated. 

In other words, PaP/RC applications cannot be placed through any other tool than PCS. 

3 Capacity allocation 

The decision on the allocation of PaPs and RC on the Corridor is taken by the C-OSS on behalf 
of the IMs/ABs concerned. As regards feeder and/or outflow paths, the allocation decision is made 
by the relevant IMs/ABs and communicated to the applicant by the C-OSS. Consistent path 
construction containing the feeder and/or outflow sections and the corridor-related path section 
has to be ensured. 

All necessary contractual relations regarding network access have to be dealt with bilaterally 
between the applicant and each individual IM/AB. 

3.1 Framework for Capacity Allocation 

Referring to Article 14.1 of the Regulation, the Executive Boards of the Rail Freight Corridors 
agreed upon a common Framework for Capacity Allocation (FCA). These documents are 
available in the CIP under https://cip-online.rne.eu/. The FCA constitutes the basis for capacity 
allocation by the C-OSS. 

3.2 Applicants 

Applicants shall accept the general terms and conditions of the Corridor by accepting the 
respective check-box in PCS before placing their requests.  

Without accepting the general terms and conditions, the applicant will not be able to send the 
request. In case a request is placed by several applicants, every applicant requesting PaP 
sections has to accept the general terms and conditions for each corridor on which the applicant 
is requesting a PaP section. In case one of the applicants only requests a feeder or outflow 
section, the acceptance of the general terms and conditions is not needed.   

The acceptance shall be done only once per applicant and per corridor and is valid for one 
timetable period.  

With the acceptance the applicant declares that it:  

 has read, understood and accepted the Corridor’s CID and, in particular, the Section 
4 of it, 

 complies with all conditions set by applicable legislation and by the IMs/ABs involved 
in the paths it has requested, including all administrative and financial requirements, 

https://cip-online.rne.eu/
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 shall provide all data required for the path requests, 

 accepts the provisions of the national Network Statements applicable to the path(s) 
requested. 

In case of a non-RU applicant, it shall appoint the RU that will be responsible for train operation 
and inform the C-OSS and IMs/ABs about this RU as early as possible, but at the latest 30 days 
before the running day. If the appointment is not provided by this date, the PaP/RC is considered 
as cancelled, and national rules for path cancellation are applicable. 

In case the applicant is a non-RU applicant, and applies for feeder / outflow paths, the national 
rules for nomination of the executing RU will be applied. 

3.3 Requirements for requesting capacity 

The Corridor applies the international timetabling deadlines defined by RNE for placing path 
requests as well as for allocating paths (for the Corridor calendar, see https://rne.eu/capacity-
management/capacity-planning-timetabling or Chapter 3.12). 

All applications have to be submitted via PCS, which is the single tool for requesting and 
managing capacity on all corridors. The C-OSS is not entitled to create PCS dossiers on behalf 
of the applicant. If requested, the C-OSS can support applicants in creating the dossiers in order 
to prevent inconsistencies and guide the applicants’ expectations (maximum  
1 week prior to the request deadline). The IMs/ABs may support applicants by providing a 
technical check of the requests. 

A request for international freight capacity via the C-OSS has to fulfil the following requirements: 

 it must be submitted to a C-OSS by using PCS, including at least one PaP/RC section. 
Details are explained in the PCS User Manual Documentation - RNE – RailNetEurope 
| Association For Facilitating Traffic On European Rail Infrastructure 

 it must cross at least one border on a corridor; 

 it must comprise a train run from origin to destination, including PaP/RC sections on 
one or more corridors as well as, where applicable, feeder and/or outflow paths, on all 
of its running days. In certain cases, which are due to technical limitations of PCS, a 
request may have to be submitted in the form of more than one dossier. These specific 
cases are the following: 

o Different origin and/or destination depending on running day (But using identical 
PaP/RC capacity for at least one of the IMs for which capacity was requested). 

o Transshipment from one train onto different trains (or vice versa) because of 
infrastructure restrictions. 

o The IM/AB specifically asks the applicant to split the request into two or more 
dossiers. 

To be able for the C-OSS to identify such dossiers as one request, and to allow a 
correct calculation of the priority value (K value) in case a request has to be submitted 
in more than one dossier, the applicant shall indicate the link among these dossiers in 
PCS. Furthermore, the applicant should mention the reason for using more than one 
dossier in the comment field. 

 the technical parameters of the path request have to be within the range of the 
parameters – as originally published – of the requested PaP sections (exceptions are 
possible if allowed by the IM/AB concerned, e.g. when the timetable of the PaP can 
be respected). 

 as regards sections with flexible times, the applicant may adjust/insert times, stops 
and parameters according to its individual needs within the given range. 

https://rne.eu/capacity-management/capacity-planning-timetabling
https://rne.eu/capacity-management/capacity-planning-timetabling
https://docs.rne.eu/pcs/
https://docs.rne.eu/pcs/


 

8/22 

 

In case of some Corridors further specific requirements for additional cases may be applied. For 
the description of such requirements refer to the CIDs of individual Corridors. 

3.4 Annual timetable phase 

3.4.1 PaPs 

PaPs are a joint offer of coordinated cross-border paths for the annual timetable produced by 
IMs/ABs involved in the Corridor. The C-OSS acts as a single point of contact for the publication 
and allocation of PaPs. 

PaPs constitute an off-the-shelf capacity product for international rail freight services. In order to 
meet the applicants' need for flexibility and the market demand on the Corridor, PaPs are split up 

in several sections, instead of being supplied as entire PaPs. Therefore, the offer might also 
include some purely national PaP sections – to be requested from the C-OSS for freight trains 
crossing at least one border on a corridor in the context of international path applications. 

A catalogue of PaPs is published by the C-OSS in preparation of each timetable period. It is 
published in PCS. 

PaPs are published in PCS at X-11. Between X-11 and X-10.5 the C-OSS is allowed to perform, 
in PCS, all needed corrections of errors regarding the published PaPs detected by any of the 
involved parties. In this phase, the published PaPs have ‘read only’ status for applicants, who 
may also provide input to the C-OSS regarding the correction of errors.  

3.4.2 Schematic corridor map 

Schematic map(s) of each Corridor can be found as an annex to its CID. 

3.4.3 Features of PaPs 

A PaP timetable is published containing one of the following features: 

 Sections with fixed times (data cannot be modified in the path request by an applicant). 

o Capacity with fixed origin, intermediate and destination times within one IM/AB. 
o Intermediate Points and Operational Points with fixed times. Requests for changes to 

the published PaP have to be examined by the IMs/ABs concerned and can only be 
accepted if they are feasible and if this does not change the calculation of the priority 
rule in case of conflicting requests at X-8. 

 Sections with flexible times (data may be modified in the path request by an applicant 
according to individual needs, but without exceeding the given range of standard running 
times, stopping times and train parameters. Where applicable, the maximum number of 
stops and total stopping time per section have to be respected). 

o Applicants are free to include their own requirements in their PaP request within the 
parameters mentioned in the PaP catalogue. 

o Where applicable, the indication of standard journey times for each corridor section 
has to be respected. 

o Optional: Intermediate Points without fixed times. Other points on the Corridor may be 
requested. 

o Optional: Operational Points without fixed times. 

Requests for changes outside of the above-mentioned flexibility have to be examined by the 
IMs/ABs concerned if they accept the requests. The changes can only be accepted if they are 
feasible. 

The C-OSS promotes the PaPs by presenting them to existing and potential applicants. 

For the description of further specificities refer to the CIDs of individual Corridors. 
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In case of some Corridors the capacity bandwidth approach may be applied. For the description 
of the characteristics of specific capacity bandwidth approaches refer to the CIDs of individual 
Corridors. 

3.4.4 Multiple corridor paths 

It is possible for capacity requests to cover more than one corridor. A PaP offer harmonised by 
different corridors may be published and indicated as such. The applicant may request PaP 
sections on different corridors within one request. Each C-OSS remains responsible for allocating 
its own PaP sections, but the applicant may address its questions to only one of the involved C-
OSSs, who will coordinate with the other concerned C-OSSs whenever needed. 

Multiple corridor paths on the Corridor are to be displayed on a map in Annex 4C to the CID of 
each Corridor. 

3.4.5 PaPs on overlapping sections 

The layout of the corridor lines leads to situations where some corridor lines overlap with others. 
The aim of the corridors, in this case, is to prepare the best possible offer, taking into account the 
different traffic flows and to show the possible solutions to link the overlapping sections concerned 
with the rest of the corridors in question. 

In case of overlapping sections, corridors may develop a common offer, visible via all corridors 
concerned. These involved corridors will decide which C-OSS is responsible for the final allocation 
decision on the published capacity. In case of conflict, the responsible C-OSS will deal with the 
process of deciding which request should have priority together with the other C-OSSs. In any 
case, the applicant will be consulted by the responsible C-OSS. 

Description of common offers on overlapping sections is to be displayed on a map in Annex 4C 
to the CID of each Corridor. For the responsible C-OSS refer to the CIDs of individual Corridors. 

3.4.6 Feeder, outflow and tailor-made paths 

In case available PaPs do not cover the entire requested path, the applicant may include a feeder 
and/or outflow path to the PaP section(s) in the international request addressed to the  
C-OSS via PCS in a single request. 

A feeder/outflow path refers to any path section prior to reaching an Intermediate Point on a 
corridor (feeder path) or any path section after leaving a corridor at an Intermediate Point (outflow 
path). 

Feeder / outflow paths will be constructed on request in the PCS dossiers concerned by following 
the national path allocation rules. The offer is communicated to the applicant by the  
C-OSS within the same time frame available for the communication of the requested PaPs. 
Requesting a tailor-made path between two PaP sections is possible, but because of the difficulty 
for IMs/ABs to link two PaP sections, a suitable offer might be less likely (for further explanation 
see 3.4.14). 

Graph with possible scenarios for feeder/outflow paths in connection with a request for one or 
more PaP section(s): 
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3.4.7 Handling of requests 

The C-OSS publishes the PaP catalogue at X-11 in PCS, inspects it in cooperation with IMs/ABs, 
and performs all needed corrections of errors detected by any of the involved parties until X-10.5. 
Applicants can submit their requests until X-8. The C-OSS offers a single point of contact to 
applicants, allowing them to submit requests and receive answers regarding corridor capacity for 
international freight trains crossing at least one border on a corridor in one single operation. If 
requested, the C-OSS can support applicants in creating the dossiers in order to prevent 
inconsistencies and guide the applicants’ expectations. The IMs/ABs may support the applicants 
by providing a technical check of the requests. 

3.4.8 Leading tool for the handling of capacity requests 

Applicants sending requests to the C-OSS shall use PCS. PCS is used to manage the complete 
international path: PaP section, feeder and/or outflow and tailor-made path. Within the 
construction process of feeder and/or outflow paths and tailor-made paths, the national tool may 
show additional information to the applicant. 

The following matrix shows for each step of the process which tool is considered as the leading  
tool. 
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Leading tool PCS PCS PCS PCS PCS PCS PCS 
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National 
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National 
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Additional 
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Email 
(for pre-
booking 
information) 

       

* To be checked by each IM, whether requests for modification or cancellation via PCS are accepted and whether 
path alterations are done in PCS. 

If applicable, the following sentence(s) shall be added: Modifications/Cancellations after X-4 have to be placed in the 
[IMs name/tool]. Path alterations are done in the [IMs name/ tool]. 
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3.4.9 Check of the applications 

The C-OSS assumes that the applicant has accepted the published PaP characteristics by 
requesting the selected PaP. However, for all incoming capacity requests it will perform the 
following plausibility checks: 

 Request for freight train using PaP and crossing at least one border on a corridor. 
 Request without major change of parameters. 

If there are plausibility flaws, the C-OSS may check with the applicant whether these can be 
resolved: 

 If the issue can be solved, the request will be corrected by the C-OSS (after the 
approval of the applicants concerned) and processed like all other requests. The 
applicant has to accept or reject the corrections within 5 calendar days. In case the 
applicant does not answer or reject the corrections, the C-OSS forwards the original 
request to the IM/AB concerned. 

 If the issue cannot be resolved, the request will be rejected. 

All requests not respecting the published offer are immediately forwarded by the C-OSS to the 
IM/AB concerned for further treatment. In those cases, answers are provided by the involved 
IM/AB. The IMs/ABs will accept them as placed in time (i.e. until X-8). 

In case of some Corridors additional checks may be applied. For the description of these 
additional checks refer to the CIDs of individual Corridors. 

 

In case of missing or inconsistent data the C-OSS directly contacts the leading applicant and asks 
for the relevant data update/changes to be delivered within 5 calendar days. 

In general: in case a request contains PaPs on several corridors, the C-OSSs concerned check 
the capacity request in cooperation with the other involved C-OSS(s) to ensure their cooperation 
in treating multiple corridor requests. This way, the cumulated length of PaPs requested on each 
corridor is used to calculate the priority value (K value) of possible conflicting requests (see more 
details in 3.4.11). The different corridors can thus be seen as part of one combined network. 

3.4.10 Pre-booking phase 

In the event of conflicting requests for PaPs placed until X-8, a priority rule is applied. The priority 
rules are stated in the FCA (see 3.1) and in 3.4.11. 

On behalf of the IMs/ABs concerned and according to the result of the application of the priority 
rules - as detailed in 3.4.11 - the C-OSS pre-books the PaPs. 

The C-OSS also forwards without delay the requested feeder/outflow path and/or adjustment to 
the IMs/ABs concerned for elaboration of a timetable offer fitting to the PaP already reserved (pre-
booked), just as might be the case with requests with a lower priority value (priority rule process 
below). The latter will be handled in the following order: 

 consultation may be applied 

 alternatives may be offered (if available) 

 if none of the above steps were applied or successful, the requested timetable will be 
forwarded without delay to the IMs/ABs concerned to elaborate a tailor-made offer as 
close as possible to the initial request.  

3.4.11 Priority rules in capacity allocation 

Conflicts are solved with the following steps, which are in line with the FCA: 



 

12/22 

 

 A resolution through consultation may be promoted and performed between applicants 
and the C-OSS, if the following criteria are met: 

o The conflict is only on a single corridor. 
o Suitable alternative PaPs are available. 

 Applying the priority rule as described in Annex 1 of the FCA (see 3.1) and in 3.4.12 

The Table of Distances in Annex 4.E to the CID of each Corridor shows the distances 
taken into account in the priority calculation. 

 Random selection (see 3.4.13). 
 
In the case that more than one PaP is available for the published reference PaP, the C-OSS pre-
books the PaPs with the highest priority until the published threshold is reached. When this 
threshold is reached, the C-OSS will apply the procedure for handling requests with a lower 
priority as listed above. 

In case of some Corridors the resolution through consultation may be applied. For the description 
of such resolution through consultation refer to the CIDs of individual Corridors. 

3.4.12 Procedure for priority calculation 

The priority is calculated according to this formula: 
 

K = (LPAP + LF/O) x YRD  
 
LPAP = Total requested length of all PaP sections on all involved RFCs included in one request. 
The definition of a request can be found in 3.3. 

LF/O = Total requested length of the feeder/outflow path(s) included in one request. 

YRD = Number of requested running days for the timetable period. A running day will only be taken 
into account for the priority calculation if it refers to a date with a published PaP offer for the given 
section. 

K = The rate for priority 

All lengths are counted in kilometres.  

The method of applying this formula is:  

 in a first step the priority value (K) is calculated using only the total requested length of 
pre-arranged path (LPAP) multiplied by the Number of requested running days (YRD);  

 if the requests cannot be separated in this way, the priority value (K) is calculated using 
the total length of the complete paths (LPAP + LF/O) multiplied by the number of requested 
running days (YRD) in order to separate the requests; 

 if the requests cannot be separated in this way, a random selection is used to separate 
the requests. This random selection is described in 3.4.13. 
 

3.4.13 Random selection 

If the requests cannot be separated by the above-mentioned priority rules, a random selection is 
used to separate the requests.  

 The respective applicants will be acknowledged of the undecided conflict before X-7.5 
and invited to attend a drawing of lots. 

 The actual drawing will be prepared and executed by the C-OSS, with complete 
transparency. 

 The result of the drawing will be communicated to all involved parties, present or not, 
via PCS and e-mail, before X-7.5. 
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3.4.14 Special cases of requests and their treatment 

The following special use of PaPs is known out of the allocation within the past timetables: 
Division of continuous offer in shares identified by the PaP ID (PaPs / non-PaPs). This refers to 
the situation when applicants request corridor capacity (on one or more corridors) in the following 
order:  

1) PaP section  
2) Tailor-made section 
3) PaP section  

 

These requests will be taken into consideration, depending on the construction starting point in 
the request, as follows: 

 Construction starting point at the beginning: The C-OSS pre-books the PaP sections 
from origin until the end of the first continuous PaP section. No section after the 
interruption of PaP sections will be pre-booked; they will be treated as tailor-made. 

 Construction starting point at the end: The C-OSS pre-books the PaP sections from 
the destination of the request until the beginning of the last continuous PaP section. 
No sections between the origin and the interruption of the PaP sections will be pre-
booked; they will be treated as tailor-made. 

 Construction starting point in the middle: The C-OSS pre-books the longest of the 
requested PaP sections either before or after the interruption. No other sections will 
be pre-booked; they will be treated as tailor-made. 

However, in each of the above cases, the requested PaP capacity that becomes tailor-made might 
be allocated at a later stage if the IMs/ABs can deliver the tailor-made share as requested. In 
case of allocation, the PaP share that can become tailor-made retains full protection. This type of 
request doesn’t influence the application of the priority rule. 

3.4.15 Result of the pre-booking 

The C-OSS provides interim information to applicants regarding the status of their application no 
later than X-7.5. 
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In the case that consultation was applied, the applicants concerned are informed about the 
outcome. 

In the case that no consultation was applied, the interim notification informs applicants with a 
higher priority value (K value) about pre-booking decisions in their favour.  

In case of conflicting requests with a lower priority value, the C-OSS shall offer an alternative 
PaP, if available. The applicant concerned has to accept or reject the offered alternative within 5 
calendar days. In case the applicant does not answer, or rejects the alternative, or no alternative 

is available, the C-OSS forwards the original request to the IM/AB concerned. The C-OSS informs 
the applicants with a lower priority value (K value) by X-7.5 that their path request has been forwarded 
to the IM/AB concerned for further treatment within the regular process for the annual timetable 
construction, and that the C-OSS will provide the draft path offer on behalf of the IM/AB concerned at X-
5 via PCS. These applications are handled by the IM/AB concerned as on-time applications for the annual 
timetable and are therefore included in the regular national construction process of the annual timetable. 

3.4.16 Handling of non-requested PaPs 

There are two ways of handling non-requested PaPs at X-7.5, based on the decision of the MB. 

 After pre-booking, all non-requested PaPs are handed over to the IM/AB. 
 

 The MB takes a decision regarding the capacity to be republished after X-7.5. This 
decision depends on the “booking situation” at that moment. More precisely, at least the 
following three criteria must be fulfilled in the following order of importance: 

o There must be enough capacity for late requests, if applicable, and RC. 

o Take into account the demand for international paths for freight trains placed by 
other means than PCS. 

o Take into account the need for modification of the capacity offers due to possible 
changes in the planning of TCRs. 

Information on the way in which the non-requested PaPs are being handled is provided in the 
CID of each Corridor. 

3.4.17 Draft offer 

After receiving the pre-booking decision by the C-OSS, the IMs/ABs concerned will elaborate the 
flexible parts of the requests: 

 Feeder, outflow or intermediate sections. 
 Pre-booked sections for which the published timetable is not available anymore due to 

external influences, e.g. temporary capacity restrictions. 
 In case of modifications to the published timetable requested by the applicant. 
 In case of an alternative offer that was rejected by the applicant or is not available. 

In case IMs/ABs cannot create the draft offer due to specific wishes of the applicant not being 
feasible, the C-OSS has to reject the request. 

The C-OSSs shall be informed about the progress, especially regarding the parts of the requests 
that cannot be fulfilled, as well as conflicts and problems in harmonising the path offers. 

At the RNE draft timetable deadline (X-5) the C-OSS communicates the draft timetable offer for 
every handled request concerning pre-booked PaPs including feeder and/or outflow, tailor-made 
sections and tailor-made offers in case of conflicting requests to the applicant via PCS on behalf 
of the IM/AB concerned. 

Corridor Specificities  
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The IMs/ABs can mark areas in which the flexibility will be available even after the final offer 
(in case the IMs/ABs create the actual timetable only shortly before operations) as ‘Flexible 
after allocation’.  
[To be checked by each IM/AB, whether this applies.] 

3.4.18 Observations 

Applicants can place observations on the draft timetable offer in PCS one month from the date 
stated in 3.12, which are monitored by the C-OSS. The C-OSS can support the applicants 
regarding their observations. This procedure only concerns observations related to the original 
path request — whereas modifications to the original path requests are treated as described in 
3.7.1 (without further involvement of the C-OSS). 

3.4.19 Post-processing 

Based on the above-mentioned observations the IMs/ABs have the opportunity to revise offers 
between X-4 and X-3.5. The updated offer is provided to the C-OSS, which – after a consistency 
check – submits the final offer to the applicant in PCS. 

3.4.20 Final offer 

At the final offer deadline (X-3.5), the C-OSS communicates the final timetable offer for every 
valid PaP request including feeder and/or outflow, tailor-made sections and tailor-made offers in 
case of conflicting requests to the applicants via PCS on behalf of the IM/AB concerned. If, for 
operational reasons, publication via national tools is still necessary (e.g. to produce documents 
for train drivers), the IMs/ABs have to ensure that there are no discrepancies between PCS and 
the national tool. 

Corridor Specificities  

The IMs/ABs can mark areas in which flexibility will be available even after the final offer (in 
case the IMs/ABs create the actual timetable only shortly before operations) as ‘Flexible after 
allocation’.  
[To be checked by each IM/AB, whether this applies.] 

The applicants involved shall accept or reject the final offer within 7 calendar days in PCS. 

 Acceptance > leads to allocation. 
 Rejection > leads to withdrawal and closing of the request. 
 No answer > The C-OSS will actively try to get an answer. In case there is no answer from 

the applicants, the C-OSS will end the process (no allocation). 

If not all applicants agree on the final offer, the request will be considered as unanswered. 

3.5 Late path request phase 

Late path requests refer to capacity requests concerning the annual timetable sent to the C-OSS 
within the timeframe from X-7.5 until X-2.  

It is stated in the CID of each Corridor whether it offers the possibility to place late path requests 
or not. 

3.5.1 Product 

Capacity for late path requests can be offered in the following ways: 

 In the same way, as for PaPs, either specially constructed paths for late path requests or 
PaPs which were not used for the annual timetable. 

 On the basis of capacity slots. Slots are displayed per corridor section and the standard 
running time is indicated. To order capacity for late path requests, corridor sections without 
any time indications are available in PCS. The applicant may indicate his individually 
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required departure and/or arrival times, and feeder and outflow path(s), as well as 
construction starting point. The indications should respect the indicated standard running 
times. 

Capacity for late path request has to be requested via PCS either in the same way as for PaPs 
or by using capacity slots in PCS. 

If the Corridor offers the possibility to place late path requests, it is stated in the CID of that 
Corridor which of the above variants would be used. 

3.5.2 Multiple corridor paths 

It is possible for capacity requests to cover more than one corridor if capacity is offered. See 3.4.4. 

3.5.3 Late paths on overlapping sections 

See 3.4.5. 

Description of common offers on overlapping sections can be found on a map in Annex 4C to 
the CID of each Corridor. 

3.5.4 Handling of requests 

The C-OSS receives and collects all path requests that are placed via PCS. 

3.5.5 Leading tool for late path requests 

Applicants sending late path requests to the C-OSS shall use PCS. PCS is used to manage the 
complete international path: PaP section, feeder and/or outflow and tailor-made path. Within the 
construction process, the national tool may show additional information to the applicant. 

The following matrix shows for each step of the process which tool is considered as the leading 
tool. 
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Leading 

tool 
PCS PCS PCS PCS 

National 
tool/PCS* 

National 
tool/PCS* 

National 
tool/PCS* 

*To be checked by each IM, whether requests for modification or cancellation via PCS are accepted and whether 
path alterations are done in PCS. 

If applicable, the following sentence(s) shall be added: Modifications/Cancellations have to be placed in the [IMs 
name/tool]. Path alterations are done in the [IMs name/ tool]. 

3.5.6 Check of the applications 

The C-OSS checks all requests as described in 3.4.9. 

3.5.7 Pre-booking 

The C-OSS coordinates the offer with the IMs/ABs concerned or other C-OSS if needed by 
following the rule of “first come – first served”. 

3.5.8 Path elaboration 

During the path elaboration phase, the IMs/ABs concerned will prepare the Late Path offer under 
coordination of the C-OSS. 
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3.5.9 Late request offer 

All applicants involved shall accept, ask for adaptations or reject the late request offer within 7 
calendar days in PCS. By triggering the ‘ask for adaptation’ function, applicants can place 
comments on the late request offer, which will be monitored by the C-OSS. This procedure only 
concerns comments related to the original path request – whereas modifications to the original 
path requests are treated as described in 3.7.1 (without further involvement of the C-OSS). 

 Acceptance > leads to allocation. 
 Ask for adaptations > late offer can be returned to path elaboration with comments; IM/AB 

will make an alternative proposal; however, if no alternatives are possible, the applicant 
will have to prepare a new request. 

 Rejection > leads to withdrawal and closing of the request. 
 No answer > The C-OSS will actively try to get an answer. In case there is still no answer 

from the applicants, the C-OSS will end the process (no allocation). 
If not all applicants agree on the final offer, the request will be considered as unanswered. 

3.6 Ad-hoc path request phase 

3.6.1 Reserve capacity (RC) 

During the ad-hoc path request phase, the C-OSS offers RC based on PaPs or capacity slots to 
allow for a quick and optimal answer to ad-hoc path requests: 

A. RC based on PaPs will be a collection of several sections along the Corridor, either of 
non-requested PaPs and/or PaPs constructed out of remaining capacity by the IMs/ABs 
after the allocation of overall capacity for the annual timetable as well as in the late path 
request phase. 
 

B. In case RC is offered on the basis of capacity slots, slots are displayed per corridor section 
and the standard running time is indicated. The involved IMs/ABs jointly determine the 
amount of RC for the next timetable year between X-3 and X-2. The determined slots may 
not be decreased by the IMs/ABs during the last three months before real time. 

To order reserve capacity slots, corridor sections without any time indication are available 
in PCS. The applicant may indicate his individually required departure and/or arrival times, 
feeder and outflow path(s) as well as construction starting point. The indications should 
respect the indicated standard running times as far as possible. 

 

It is stated in the CID of each Corridor through which variant that Corridor offers RC. In case a 
Corridor offers the RC through variant B, the relevant time frames are also specified in the CID 
of that Corridor. 

RC is published by the C-OSS at X-2 in PCS. 

The IMs can modify or withdraw RC for a certain period in case of unavailability of capacity due 
to force majeure. Applicants can book RC via the C-OSS until 30 days before the running day. 
To make ad-hoc requests less than 30 days before the running day, they have to contact the 
IMs/ABs directly. 

3.6.2 Multiple corridor paths 

It is possible for capacity requests to cover more than one corridor. See 3.4.4. 

3.6.3 Reserve capacity on overlapping sections 

See 3.4.5. 

Description of common offers on overlapping sections is to be displayed on a map in Annex 4C 
to the CID of each Corridor. 
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3.6.4 Feeder, outflow and tailor-made paths 

See 3.4.6. For RC the same concept applies as for PaPs in the annual timetable.  

3.6.5 Handling of requests 

The C-OSS receives and collects all path requests for RC placed via PCS until 30 days before 
the running day. If requested, the C-OSS can support applicants in creating the dossiers to 
prevent inconsistencies and guide the applicants’ expectations. The IMs/ABs may support the 
applicants by providing a technical check of the requests. 

3.6.6 Leading tool for ad-hoc requests 

Applicants sending requests for RC to the C-OSS shall use PCS. PCS is used to manage the 
complete international path: PaP section, feeder and/or outflow and tailor-made path. Within the 
construction process, the national tool may show additional information to the applicant. 

The following matrix shows for each step of the process which tool is considered as the leading 
tool. 
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Leading 
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PCS PCS PCS PCS 
National 

tool/PCS* 
National 

tool/PCS* 
National 

tool/PCS* 

*To be checked by each IM, whether requests for modification or cancellation via PCS are accepted and whether 
path alterations are done in PCS. 

If applicable, the following sentence(s) shall be added: Modifications/Cancellations have to be placed in the [IMs 
name/tool]. Path alterations are done in the [IMs name/ tool]. 

3.6.7 Check of the applications 

The C-OSS checks all requests as described in 3.4.9. 

3.6.8 Pre-booking 

The C-OSS applies the ‘first come – first served’ rule.  

3.6.9 Path elaboration 

During the path elaboration phase, the IMs/ABs concerned will prepare the offer under 
coordination of the C-OSS. 

3.6.10 Ad-hoc request offer 

Applicants shall receive the ad-hoc offer no later than 10 calendar days before the train run. All 
applicants involved shall accept, ask for adaptations or reject the ad-hoc offer within 7 calendar 
days in PCS. By triggering the ‘ask for adaptation’ function, applicants can place comments on 
the ad-hoc request offer, which will be monitored by the C-OSS. This procedure only concerns 
comments related to the original path request – whereas modifications to the original path 
requests are treated as described in 3.7.1 (without further involvement of the C-OSS). 

 Acceptance > leads to allocation 

 Ask for adaptations > ad-hoc offer can be returned to path elaboration with 

comments; IM/AB will make an alternative proposal; however, if no alternatives are 

possible, the applicant will have to prepare a new request 

 Rejection > leads to withdrawal of the offer and closing of the request 

 No answer > The C-OSS will actively try to get an answer. In case there is still no 

answer from the applicants, the C-OSS will end the process (no allocation) 



 

19/22 

 

If not all applicants agree on the final offer, the request will be considered as unanswered. 

3.7 Request for changes by the applicant 

3.7.1 Modification 

The Sector Handbook for the communication between Railway Undertakings and Infrastructure 
Managers (RU/IM Telematics Sector Handbook) is the specification of the TAF-TSI (EU) No. 
1305/2014 Regulation. According to its Annex 12.2 UML Model of the yearly timetable path 
request, it is not possible to place change requests for paths (even including PaPs) by the 
applicant between X-8 and X-5. The only option in this period is the deletion, meaning the 
withdrawal, of the path request. 

3.7.2 Withdrawal 

Withdrawing a request is only possible: 

 After submitting the request (until X-8) until the final offer 
 before allocation during the late path request phase (where applicable) and ad-hoc 

path request phase. 

Resubmitting the withdrawn dossier will be considered as annual request only until X-8. 

The national rules regarding withdrawal fees and deadlines will apply. 

3.7.3 Transfer of capacity 

Once capacity is pre-booked or allocated to an applicant, it shall not be transferred by the recipient 
to another applicant. The use of capacity by an RU that carries out business on behalf of a non-
RU applicant is not considered a transfer. 

3.7.4 Cancellation 

Cancellation refers to the phase between final allocation and the train run. Cancellation can refer 
to one, several or all running days and to one, several or all sections of the allocated path. 

In case a path has to be cancelled, for whatever reason, the cancellation has to be done according 
to national processes. 

3.7.5 Unused paths 

If an applicant or designated RU does not use the allocated path, the case is treated according 
to the national rules. 

3.8 Exceptional transport and dangerous goods 

3.8.1 Exceptional transport 

PaPs and RC do not include the possibility to manage exceptional consignments (e.g. out-of-
gauge loads). The parameters of the PaPs and RC offered have to be respected, including the 
published combined transport profiles. 

Requests for exceptional consignments are forwarded by the C-OSS directly to the IMs/ABs 
concerned for further treatment. 

3.8.2 Dangerous goods 

Dangerous goods may be loaded on trains using PaPs or RC if both international and national 
rules concerning the movement of hazardous material are respected (e.g. according to RID –
Regulation governing the international transport of dangerous goods by rail). 

Dangerous goods have to be declared, when making a path request, to all IMs/ABs involved. 
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3.9 Rail related services 

Rail related services are specific services, the allocation of which follows national rules and 
partially other deadlines than those stipulated in the process of path allocation. Therefore, the 
request has to be sent to the IMs/ABs concerned directly. 

If questions regarding rail related services are sent to the C-OSS, he/she contacts the IMs/ABs 
concerned, who provide an answer within a reasonable time frame. 

3.10 Contracting and invoicing 

Network access contracts are concluded between IMs/ABs and the applicant on the basis of 
national network access conditions. 

The C-OSS does not issue any invoices for the use of allocated paths. All costs (charges for using 
a path, administration fees, etc.) are invoiced by the relevant IMs/ABs according to national rules. 

3.11 Appeal procedure 

Based on Article 20 of the Regulation: in case of complaints regarding the allocation of PaPs (e.g. 
due to a decision based on the priority rules for allocation), the applicants may address the 
relevant Regulatory Body (RB) as stated in the Cooperation Agreement signed between RBs on 
the Corridor. 

For a link to the Cooperation Agreements among the RBs refer to the CID of each Corridor. 
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3.12 Table of deadlines 

Date / Deadline 
Date in X-
System 

Description of Activities 

12 January 2026 X-11 Publication of PaP Catalogue 

12 January 2026 – 26 January 
2026 

X-11 – X-10.5 
Correction phase (corrections of errors to 
published PaPs)  

27 January – 15 March 2026  Preparation of PaP requests for annual timetable 

16 March – 13 April 2026  Submission of PaP requests for annual timetable 

13 April 2026 X-8 
Last day to submit PaP requests for annual 
timetable 

20 April2026  
Last day for C-OSS to inform applicants about the 
alternative PaP offer 

27 April 2026 X-7.5 
Last day for C-OSS to send PaP pre-booking 
information to applicants 

6 July 2026 X-5 Publication of draft timetable  

7 July 2026 – 7 August 2026 X-5 – X-4 Observations and comments from applicants 

28 April 2026 – 19 October 2026  X-7.5 – X-2  
Late path request application phase via the C-
OSS 

25 August 2026 – 05 November 
2026 

X-3.5 – X-1.25 Late path request allocation phase  

24 August 2026 X-3.5 Publication of final offer  

31 August 2026 X-3.25 Acceptance of final offer  

19 October 2026 X-2  Publication of RC  



 

22/22 

 

13 December 2026 X Timetable change 

20 October 2026 –  

11 December 2027 
X-2 - X+12 Application and allocation phase for RC 

 

 


