Porovnanie parametrov a tvorba Eiastkovych alternati
Hodnoty nakladov s v tis. €, dlzka je v km
Usek 02-E 02-F 04-A 05-8 06-8 07-E | 07-F | 08-A | 08B 08-C | 08D | 08 09-A | 098 10-A 12-A 128 | 12¢ [ 12D 12 12.F 13 14-A | 148 14-C 15 16-A | 16-B
Dizka sitasna km 34 50 53 6,1 7,136 27 31 98 2,9 24 93 51 13 2,7 14 24 3,9 5 6,9 46 55 99 34 28 5 6,6 2,432 3,04
Naklady ref. var. EUR 38945 | 42608 66 990 31137 61712 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 4505 | 9437 34726 45584 21485 | 23763 | 47779 | 88493 | 25355 | 91856 | 25286 | 27961 | 53729 | 65001 | 130533 | 78345
Naklady na 1 km EUR/km 11454 | 8522 12 640 5104 8648 4172 | 1125 | 6628 | 4201 | 3786 | 6808 | 4931 3465 | 3495 24804 18993 5509 | 4753 | 6924 | 19238
38945 61712 11265 | 34895 | 64954 | 12184 0 0 34726 45584 21485 | 23763 | 47779 | 88493
11454 8648 4172 | 1125 | 6628 | 4201 0 0 24804 18993 5509 | 4753 | 6924 | 19238
1,20 0,30 020 020 B 0,30 045 | 025 - 0,20 050 | 0,80 1,00 025
32458 205705 115209 | 196764 56325 | 174474 40614 0 227919 | 42970 | 29704 | 47779 | 353971
140 129181 0 75413 51079 0 0 0 64954 0 68023 0 0 0 19157 34726 0 30414 0 0 0 110567
Naklady na 1 km 24374 0 10568 8731 0 0 0 6628 0 28343 0 0 0 7095 24804 0 7798 0 0 0 22113
Uspora tasu 065 1,50 075 0,60 0,30 045 025 0,90 0,60 0,50 145 | 1,00 015 0,30 0,10 035 0% | 115 1,60 0,65 030 1,00 085 1,45 0,70
naklady/1min 198740 100 550 85131 72171 136 046 63857 347259 0 33793 91856 94610 | 76253 | 94145
160 0 64954 0 0 0 34726 100737 334856 65901
0 6628 0 0 0 24804 0 0 20147 19 697 0 0 0 9985
| o060 | 0,25 1,80 0,60 1,45 1,00 0,30 0,35 0,90 1,35 4,25 3,50 0,75
36 085 115 753 74 620 78 790 87868
163 066 64954 | 26002 | 70382 | 236268 | 109987
26732 6628 | 8966 | 29326 | 25405 | 21566
1,35 1,80 0,60 0,50 1,9 | 1,10
120790 36085 | 43336 | 140765 | 124351 | 99988 len pre dsek ZA- K
Iné riesenia neboli ocenené |
Usek 02-E 02-F 04-A 05-8 06-8 06-C 06-D | 06-E 07-E | 07-F | 08-A | 08B 08-C | 08D | 08 09-A | 098 10-A 12-A 128 | 12C | 12D 12 12.F 13 14-A | 148 14-C 15 16-A | 16-B KE-ZA EnT-KE Teoretickd uspora &| __ n/u
1.1 drahgi 38945 66 990 31137 75413 15292 28802 | 29515 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 34726 45584 21485 | 23763 | 47779 | 88493 | 25355 | 91856 27961 | 53729 | 65901 | 130533 2352674 737 259 24,10 97 621
Koncept 2
230PTI1,5 66 990 75413 15292 46090 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 34726 45584 30414 | 23763 | 47779 | 88493 27961 |NSBIGNN 65501 | 130533 2710326 35,35 76 671
Koncept 3
3.1MIN 66 990 46090 34895 | 64954 | 26002 | 9086 | 63318 | 25148 34726 45584 30414 | 23763 | 47779 | 88493 80419 | 110567 | 65901 | 130533 2935 098 41,65 70471
32MIN+LM \ 66 990 46090 34895 | 64954 | 26002 | 9086 | 63318 | 25148 34726 45584 30414 | 100737 334856 80419 | 110567 | 65901 | 130533 3185134 41,75 76 291
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Kysak - Marg-Krompachy - Spis Nova Ves Spi§ Nova Ves - Poprad Poprad - Vychodna Vychodni - L Hradok| L Hradok - L Mikuld$ 2 ~Turany TUVR __Virdtky~Varin Varin-zA _(Zilina ZA-CnT CnT - KE KE-ZA
02E 02-F 026 04-A 04-8 058 |06-8 |0s-c losp  [osE [o7-A 07-E 07-F los-a  |osB losc |0z |0s-£ [09-A oo 09-C |10 [108 12-A |12-8 |12 [120 |12 |12 13]14-A 14-8 14-C 15]16-A |16-8  [objem investicii v tis. EUR rok
0 0 0 0 0 0 0 0 0 0 0 0 0 15569 of of o] of 0 0 0 0 0 0 25981 o] 0 0 0 0 0 of 0 0 of o] o] o] o] 0 64299 0 0 0 6590 13053 23503 155 802 2018 0 155 802
0 0 0 0 0 0 0 0 0 0 0 0 0 15569 22624 1529 2880 8854 0 0 0 0 0 0 32477 3655 3635 18995 10059 0 0 0 0 13890 0 0 13675 10743 2376 23889 26548 2535 27557 0 0 0 13180 39160 23503 384035 2019 0 384035
0 0 0 0 0 0 0 0 0 0 0 0 0 0 37706 1520 5760 11806 0 0 0 0 0 0 6495 3655 2726 18995 7544 0 0 0 0 10418 0 0 22792 8594 11882 19112 44246 12677 of 0 0 0 26361 52213 23503 389727 2020 0 389727
0 0 0 0 0 0 0 0 0 0 0 0 0 0 7541 7646 11521 5903 0 0 0 0 0 0 0 4874 2726 25327 7544 0 0 0 10418 0 0 9117 2149 9505 4778 17699 10142 o] 0 0 0 19770 26107 7834 276496 2021 0 276496
0 0 0 0 0 0 0 0 0 0 0 0 0 7541 4588 8641 2951 5 6 1 7 4506 6979 0 0 0 0 0 1617 3300 0 0 0 0 0 0 0 0 0 0 of 0 0 0 0 0 0 222104 2022 0 222104
0 0 0 0 0 0 0 o 20097 0 0 0 0 0 0 7 6 5 7 2253 6979 0 0 0 0 0 2694 5499 0 0 0 7 0 0 0 0 0 0 0 7952 838 26865 0 0 0 360 885 2023 0 360885
0 0 0 0 0 0 0 8 33495 0 0 0 0 0 0 7 6 5 7 2253 6979 0 0 0 0 0 1078 2200 0 0 0 7 0 0 0 0 0 0 0 13254 11185 21492 0 0 0 343700 2024 0 343700
0 0 0 0 0 0 0 9 13398 0 0 0 0 0 0 7 2 5 3 2253 13958 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5301 8388 5373 0 0 0 219926 2025 0 219926
11683 6182 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 159 620 2026 159 620 0
15578 9273 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 172260 2027 172260 0
7789 9273 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 270095 2028 270095 0
3894 6182 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 135283 2029 135 283 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2030 0 0
Naklady pre trasu 1.1 38945 66 990 31137 75413 15292 28802 | 29515 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 34726 45584 21485 | 23763 | 47779 | 88493 | 25355 | 91850 |NBGISOMM 27961 | 53729 | 65901 | 130533 3089933 737259 2352674
‘ 38945 30911 66 990 31137 75413 15202] 28802| 29515 11265 34895 64954  12184]  o086| 63318 25148 5389 10999 34726 4sssa|  21485| 23763 47779  88493| 25355| 91856  26507| 27961 53729 65001 130533] 78345 3089933 737259 2352674
Cerpanie investi
Koncept 2, trasa 2.3
Usek / roky Kysak - Marg-Krompachy & Nova Ves Spi§ Nova Ves - Poprad Poprad - Vychodna Vychodna - L Hradok| L Hradok - L Mikuld$ ~Turany TU-VR___ Virditky - Varin Varin-zA__(Zilina CnT-KE KE-ZA
02-E 02-F 02-G 04-A 04-8 05-8 06-8 |06-c loe-D  [o6-E  [o7-A 07-E__|o7-F 08-A  |08B los-c [o8D  |osE [09-A TJosB  fos-c 10-A 10-8 12-A 128 12¢  |120 12 12F 13]14-A 148 14 15|16-A 16-8 objem investicit v tis. EUR rok
2018 0 ) ) 0 ) 0 0 0 ) 0 ) 0 ) ) o] o] o] o] 0 0 0 0 0 0 25981 o] 0 0 0 0 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 6590 13053 23503 135857 2018 0 135857
2019 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o] o] of o] 0 0 0 0 0 o] 32477 3655 2726 18995 7544 0 0 0 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 13180 39160 23503 258004 2019 0 258004
2020 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15083 3058 15839 9218 0 0 0 0 0 0 6495 6092 4543 31659 12574 0 0 0 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 26361 52213 23503 325304 2020 0 325304
2021 0 0 0 0 0 0 0 0 0 0 0 0 0 0 22624 4588 23759 18436 0 0 0 0 0 o] 0 2437 1817 12664 5030 0 0 0 0 0 3473 0 0 0 0 0 0 0 0 0 45173 0 0 0 19770 26107 7834 262706 2021 0 262706
2022 0 0 0 0 0 0 0 0 0 0 0 0 0 0 22624 4588 23759 13827 0 0 0 0 0 o] 0 ) 0 ) 0 2122 5747 9 ) ) 5 0 7 0 0 0 0 0 0 45173 0 0 o] 0 0 216676 2022 0 216676
2023 0 0 0 0 0 0 0 6699 2 15083 3058 15839 4609 0 0 0 0 0 o] 0 0 0 0 0 353 9579 8 0 0 5 0 7 0 0 0 0 0 0] 22587 0 0 o] 0 0 230018 2023 0 230018
2024 0 ) ) 0 ) 0 0 6796 0 ) ) 0 ) 1127 3489 0 0 0 0 0 1414 3831 9 0 0 0 0 0 9117 3041 4753 4778 17699 2552 o 7952 8388 37788 0 0 362846 2024 0 362846
2025 0 0 0 0 0 0 0 13398 0 0 0 0 3380 13958 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13675 9124 7129 14334 26548 7657 0 13254 11185 30230 0 0 365 802 2025 0 365 802
2026 0 0 0 0 0 0 0 20007 7453 0 0 0 0 4506 10468 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13675 12166 7129 19112 26548 10209 0 5301 8388 7558 0 0 371311 2026 0 371311
2027 7789 6182 29811 0 0 0 0 2253 6979 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9117 6083 4753 9556 17699 5104 0 0 0 0 0 0 329253 2027 147 452 181801
2028 15578 6182 0 ) 0 ) ) 0 0 o] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 of of 0 0 0 0 0 0 181521 2028 181521 0
2029 7789 12365 0 0 0 0 0 0 0 o] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 of of 0 0 0 0 0 0 260835 2029 260835 0
2030 7789 6182 0 0 0 0 0 ) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0] 0 0 0 0 0 0 0 147452 2030 147 452 0
Naklady pre trasu — [ EE RS 75413 15292 46 090 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 19157 34726 45584 | 30414 | 23763 | 47779 | 88493 27961 |JNUSRHGNN 65001 | 130533 |NUGRARHI 3447586 737259 2710326
465 650 38945 30911 66 990 37264 75413 15292 79197 46 090 11265 34895 64 954 12184 9086 63318 25148 7072 19157 34726 45584 30414 23763 47779 88493 25522 112933 26507 27961 75576 65901 130533 78345 3447 586 737 259 2710326
Cerpanie investicii podfa harm
Usek / roky EnT-sliv Slivnik - Kosice Kysak - Margecany Marg-Krompachy & Nova Ves Spi§ Nova Ves - Poprad Poprad - Vychodna Vychodni - L Hradok| L Hradok - L Mikuld$ 2 ~Turany TUVR __Virdtky~Varin Varin-zA__(Zilina ZA-CnT CnT-KE
[o1-n 02-E 02-F 02-G 04-A 04-8 05-B 06-B |06-c loe-D  |oe-E  [o7-A 07 |07F oA |osB los:-c [osD  |osE [os-A— JosB  |os-c ]10-a 10-8 12-A 128 12¢  |120 12€ 12§ 13]14A 148 14c 16-A 16-8 rok
2018 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o] o] of o] 0 0 0 0 0 0 25981 of o] 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 6590 13053 23503 135857 2018 0 135857
2019 0 ) ) ) 0 ) 0 0 0 ) 0 ) 0 ) 0 ) 0 0 o] o] o] o] 0 0 0 0 0 0 32477 7800 2726 18995 7544 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 13180 39160 23503 262149 2019 0 262 149
2020 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 15847 15847 15839 9218 0 0 0 0 0 0 6495 13001 4543 31659 12574 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 26361 52213 23503 345 766 2020 0 345 766
2021 0 ) ) ) 0 ) 0 0 0 ) 0 ) 0 ) 0 ) 0 2 23770 23770 23759 18436 0 0 0 0 0 o] 0 5200 1817 12664 5030 0 0 3473 0 0 0 0 0 0 0 0 45173 0 0 0 19770 26107 7834 285799 2021 0 285799
2022 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 23770 23770 23759 13827 0 0 0 0 0 of 0 0 0 0 0 2122 7360 0 0 5 0 0 0 0 0 0 o] 45173 0 0 o] 0 0 0 238619 2022 0 238619
2023 0 0 0 0 0 0 0 0 0 0 6699 7 0 2 0 0 15847 15847 15839 4609 0 0 0 0 0 0] 0 0 0 0 0 353 12267 0 0 5 0 0 0 0 0 0 0 22587 0 0 0] 0 0 0 246009 2023 0 246009
2024 0 0 0 0 0 0 0 0 1 1 2679 5 9 0 0 0 0 0 0 0 6 3974 3489 0 0 0 0 0 1414 4907 0 0 0 0 9117 3041 4753 4778 17699 2552 0 7952 24126 55283 0 0 0 404129 2024 0 404 129
2025 0 0 0 0 0 0 0 0 1 1 13398 0 9 s 0 0 0 0 0 0 4 11923 13958 0 0 0 0 0 0 0 0 0 0 0 0 13675 9124 7129 14334 26548 7657 0 13254 32168 44227 0 0 0 415890 2025 0 415890
2026 0 0 0 0 0 0 0 0 1 1 20097 2 9 7 2 7453 0 0 0 0 0 8 15898 10468 0 0 0 0 0 0 0 0 0 0 0 0 13675 12166 7129 19112 26548 10209 0 5301 24126 11057 0 0 0 408505 2026 0 408 505
2027 7789 6182 0 0 0 0 0 0 9 29811 0 0 0 0 0 2 7949 6979 0 0 0 0 0 0 0 0 0 0 0 0 9117 6083 4753 9556 17699 5104 0 0 0 0 0 0 0 339826 2027 147 452 192374
2028 15578 6182 0 0 0 0 0 0 0 0 o] 0 0 0 0 o] o] o] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o] of 0 0 0 0 0 0 0 181521 2028 181521 0
2029 7789 12365 0 0 0 0 0 0 0 0 o] 0 0 0 0 o] 0 o] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o] o] 0 0 0 0 0 0 0 260 835 2029 260 835 0
2030 7789 6182 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 147 452 2030 147 452 0
38945 H 34895 | 64954 | 26002 | 9086 | 63318 | 25148 F 34726 45584 | 30414 | 23763 | 47779 110567 | 65901 | 130533 3672357 737 259 2935098
38945 30911 66 990 37264 79235 79235 79197 46090 39744 34895 64954 26002| 9086 63318 25148 7072| 24533 34726 4sssa|  30414] 23763 47779  88493| 25522| 112933  26507| 80419] 110567 65901 130533] 78345 3672357 737259 2935008
Koncept 3, trasa 3.2 | | | | | | | | | | |
Usek / roky CnT-Sliv Slivnik - Kosice Kysak - Margecany Marg-Krompachy & Nova Ves Spi§ Nova Ves - Poprad Poprad - Vychodna Vychodni - L Hradok| L Hradok - L Mikuld$ 2 ~Turany TUVR __Virditky~Varin Varin-zA__(Zilina CnT-KE
[o1-A 02E 02-F 026 04-A 04-8 058 068 |0s-c losp  [osE [o7-A 07-E 07-F los-a  [osB losc |08 |0s-£ [09-A oo 09-C |10-o |10 12-A 12:8 12-C 12D 12 12-F 13]14-A 14-8 14-C 15]16-A |16-8  [objem investicii v tis. EUR rok
2018 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 o] o] of o] 0 0 0 0 25981 of 0 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6590 13053 23503 135857 2018 0 135857
2019 0 ) ) ) 0 ) 0 0 0 ) 0 ) 0 ) 0 ) o] o] o] o] 0 0 0 0 32477 7800 2726 18995 7544 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13180 39160 23503 276227 2019 0 276227
2020 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15847 15847 15839 9218 0 0 0 0 6495 13001 4543 31659 12574 0 0 10418 0 0 0 0 0 0 0 0 0 0 0 0 0 0 26361 52213 23503 345 766 2020 0 345 766
2021 0 ) ) ) 0 ) 0 0 0 ) 0 ) 0 ) 0 ) 23770 23770 23759 18436 0 0 0 o] 0 5200 1817 12664 5030 0 0 3473 0 0 0 0 0 0 0 0 0 0 45173 0 0 0 19770 26107 7834 271721 2021 0 271721
2022 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 23770 23770 23759 13827 0 0 0 of 0 0 0 0 0 0 2122 7360 0 0 0 5 0 7 0 0 0 0 0 o] 45173 0 0 o] 0 0 0 238619 2022 0 238619
2023 0 0 0 0 0 0 0 0 0 0 6699 7 0 2 15847 15847 15839 4609 0 0 0 o] 0 0 0 0 0 0 353 12267 0 0 0 5 0 7 0 0 0 0 0 0 22587 0 0 0] 0 0 0 246009 2023 0 246009
2024 0 0 0 0 0 0 0 0 1 1 2679 5 9 0 0 0 0 0 0 6 3974 3489 0 0 0 0 0 0 1414 4907 0 0 0 0 0 0 9117 3041 20147 11162 22324 11162 0 7952 24126 55283 0 0 0 439143 2024 0 439143
2025 0 0 0 0 0 0 0 0 1 1 13398 0 9 5 0 0 0 0 0 4 11923 13958 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13675 9124 30221 33486 33486 33486 0 13254 32168 44227 0 0 0 490 901 2025 0 490 901
2026 0 0 0 0 0 0 0 0 1 1 20097 2 9 7 7453 0 0 0 0 0 8 15898 10468 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 13675 12166 30221 44647 33486 44647 0 5301 24126 11057 0 0 0 498509 2026 0 498509
2027 7789 6182 0 0 0 0 0 0 29811 0 0 0 0 0 2 7949 6979 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 9117 6083 20147 22324 22324 22324 0 0 0 0 0 0 389833 2027 147452 242381
2028 15578 6182 0 0 0 0 0 0 0 0 0 0 0 0 o] of of 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 181521 2028 181521 0
2029 7789 12365 0 ) 0 ) 0 ) 0 ) 0 ) 0 0 o] 0 o] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 260835 2029 260835 0
2030 7789 6182 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 147 452 2030 147 452 0
Naklady pre trasu 3.2 H I 38945 H 34895 | 64954 | 26002 | 9086 | 63318 | 25148 H 34726 F 45584 | 30414 | 100737 | 111619 | 111619 | 111619 110567 | 65901 | 130533 3922393 737259 3185134 3185134
: 465 650 38 945‘ 30 911‘ 66 990 37264 79235 79235 79 197‘ 46090 39744 34895 64954 26002| 9086 63318 25148 ‘ 7072‘ 14533‘ 34 716‘ 281 556 o 45ssa|  30414] 100737] 111619] 111619 111619] 112 933‘ 26 507‘ 80419 110567 65901 130 533‘ 78 345‘ 3922393 737259 3185134
Naklady podfa profesnych odborov ‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘
\ \ \ \ \ \ \ \
| 1 oA | 02-E 02-F 04-A 05-B 06-B 06-C 06-D 06-E 07-E 07-F 08-A 08-B 08-C 08-D 08E | 08-F | 09-A | 09-B 10-A 12-A 12:8 12-C 12D 12-E 12-F 13 14-A 14-8 14-C 15 16-A 16-B Cela trat EUR % €nT - KE % KE-ZA %
38945 66990 31137 75413 15292 28802 | 29515 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 34726 45584 21485 | 23763 | 47779 | 88493 | 25355 | 91856 27961 | 53729 65901 | 130533 308993337 737 259,34 2352 674,03
Prevadzkové siibory | Previdzkové siibory
tovacie zariadenia___| 1804,00] 1197,61| 6934,44] 15 313,00 14762,10| 2501,00 8478,78| 1071,74| 2398550 7043,78] 1107,00] 1271,00| 9724,36] 1189,00] 984,00| 17013,00] 1377,00|7503,29| 533,41| 1104,54] 62000017 189,30 2009,00| 4371,53| 10544,36] 7 922,00 6632,96| 1599,00| 2050,00| 4936,18| 7578,83| 225500 865508 137391 114800| 2050,00| 20373,00| 14197,12| 743164 387 466,14 12,54% 100 044,75 | 13,57%|  287421,39] 12,22% ¢ zariadenia
éné zariadenia__ | 660,00 438,15| 2933,88] 4167,00 2692,35) 2562,00 2431,02] 392,10 877,50] 1517,22] 57 40 465,00] 2577,84| 43500 360,00 2523,78] 76500168945 19515 404,10 1350,27| 4204,59 875,19 1589,40] 860,00  1972,80| 58500 750,00] 1911,06] 2174,40] 82500 5467,41] 502,65 420,00 750,00] 2550,00] 5594,56] 510032 109 820,12 3,55% 26773,29| 3,63%| 8304683 3,53% éné zariadenia_ |
ostatné | 27911 220,20] 772,67| 369,24 872,78 18045| 171,49] 166,55 84,06| 42560 79881] 152,85| 98,16 664,60] 26808| 264,85 4755 97,15 574,34 1809,47| 379,05| 186,60 374,53| 74349| 1359,13| 222,30 51960 22680 237,53] 45554 840,41 164247] 984,39 32750,04 1,06% 8496,21] 1,15%) 24 253,83 1,03% | ostatné
Stavebné objekty |stavebné objekty
seleznitny spodok 2420,00| 160655 4452,00 3355,00 4831,70 1437,70| 3217,50| 2474,70 1485,00| 1705,00] 6159,40| 1595,00] 1320,00| 5944,20]2805,00 715,55| 1481,70 1500,30 2596,80| 2145,00| 2750,00| 440730 3705,15| 3025,00| 8370,30] 1843,05| 154000 275000 486500| 6000,00| 300000 22717935 7,35% 61286,85 831%|  165892,50 7,05% selezniény spodok
eny zvrsok 6160,00] 5 548,00 13168,75 7320,00 13 237,00 3659,60| 8190,00] 7133,40 3780,00] 3720,00[14951,10] 3480,00] 2880,00] 14527,80| 6 120,00 1563,00] 3235,00 5 046,70 21 630,90 7862,40| 5460,00] 7000,00]10729,20] 9911,35] 7700,00 24460,05] 4711,00] 3920,00] 7000,00] 13595,00{ 21500,00] 19 500,00 621706,25 20,12%| 166 782,60 22,62%| 454 923,65 19,34% | zelezniény zvriok
staniéné budovy 2311,50] 742,00 7916,57 5 484,00 4002,40 2103,00] 410000] 4071,40 1152,00] 4800,00] 5527,80] 342,00 0,00 4804,10[2582,00 800,00 1,08 3277,15]12 645,05 4094,00] 5846,00] 1560,00 7080,20] 3531,25| 2464,00] 1448545 640,00 0,00 2800,00[ 4169,50] 9522,00] 5842,00 268276,50 8,68% 54562,30 7,40%| 21371420 9,08% | nastupitia, staniéné budovy
mosty a umelé stavby 871,80] 16 184,20 7122,00 429,00 11 042,40 2224,20] 365760 873,00 323,60| 1681,40 475500 972,00 546,00 2621,80]4202,60 42,00| 1604,60 3810,40 992,60 500,80| 860,40| 1520,00] 24418,80| 2184,60| 5246,20] 2206,60]15590,80| 28331,20 508,20| 24782,60| 16 854,80 468173,54 15,15% 48092,00 6,52%| 420081554 17,86% | mosty a umelé stavby
trakéné vedenie 20428,00 1811,02 5190,00 3782,00 16 639,08 1620,68] 3627,00] 2708,28 1674,00] 14822,00] 6856,56| 1798,00] 1483,00] 5766,00]3 162,00 806,62| 1670,28 4900,98 12505,12| 2418,00] 310000 4899,72| 13764,26] 3410,00] 9127,92| 11777,62| 173600 3100,00] 5366,00 24200,00] 5760,00 445 622,48 14,42%| 13324138 1807%| 312381,10 13,28% |trakéné vedenie
a elektro 103,00 80,82 96,43 165,50 1658,53 7621 161,75 1194,63 77,50 46,50] 2419,50 80,50 36,00 148,07| 113,50 19,52 40,41 25,01 324144 13250] 7500 114305| 3021,73| 156,50| 824986  50,27| 43,62| 11507 186850 100,00 90,00 70438,33 2,28% 19032,97 2,58%| 5140536 2,18% ika a elektro
yvolané investicie 3349,26] 264238 9272,07 443087 1047332 216539] 205787 1998,55 1008,76] 5107,19] 958569 1834,16] 1177,94] 797525]3216,96 570,62| 116583 6892,08[21 713,65 4548,56] 2239,16] 4494,39| 8921,82] 16309,52| 2667,54] 623524| 272164 285038| 5466,51| 10084,90 19709,61| 11812,68 393 000,54 12,72%| 10195457 13,83%| 29104597 12,37% | vyvolané investicie
ostatné 558,21 440,40 154534 738,48 174555 360,90] 342,98] 333,00 168,13  851,20] 1507,62]  30569| 196,32| 1329,21] 536,16 95,10 194,30 1148,68 758,09  373,19] 749,07| 1486,97| 271825 444,59] 103921 45361 47506  911,08] 1680,82| 3284,93| 196878 65 500,09 2,12% 16 992,43 2,30%|  48507,66 2,06% ostatné |
|kontrola 38945 30911 66 990 31137 75413 15292 28802 29515 11265 34895 64954 12184 9086 63318 25148 5389 10999 34726 45584 21485 23763 47779 88493 25355 91856 26507 27961 _ 53729 65901 130533 78345 3089933 100,00% 73725934 100,00% 2352674 100,00% |
Koncept 2, trasa 2.3 [ [ [ [ I I I [ I I ] |
02-E 02-F 04-A 05 06-8 06-C 06-E 07-E 07-F 08-A 08-8 08-C 08D | O08E 09-A | 03B 10-A 12.A 128 12| 12D 12E | 12F 13 14-A 148 14-C 15 16-A 168 Cel3 trat EUR % EnT-KE % KE-ZA % Koncept 2, trasa 2.3
Naklady pre trasu 2.3 38945 75413 15202 46090 11265 | 34895 | 64954 | 12184 | 9086 | 63318 | 25148 19157 34726 45584 30414 | 23763 | 47779 | 88493 27 961 65901 | 130533 3447586 737259 2710326 |
Prevédzkové siibory | Prevadzkové siibory
zabezpecovacie zariadenia | 1804,00] 1197,61| 6934,44| 15313,00 14762,10| 247025 8478,78| 1071,74| 2393,99| 3520,78| 15352,91] 1555,13| 1107,00| 1271,00] 9724,36| 1189,00] 984,00| 17013,00|1377,00|7503,29] 531,77| 1104,13] 6200,00] 9116,58 2004,08 10544,36( 7922,00]  6632,96] 1594,90| 2050,00| 4936,18| 7578,83| 2252,13| 8433,68| 1373,91| 1148,00( 198850] 20373,00| 14197,12| 7431,64 379862,71| 11,02%|  100044,75| 13,57%|  279817,96| 10,32%| zabezpecovacie zariadenia
éné zariadenia__ | 660,00 438,15| 2933,83] 4167,00] 2692,35] 903,75 2431,02] 392,10] 87585 1754,10| 405,00  46500] 2577,84| 43500 360,00 2523,78] 76500168945 194,55 403,95 1350,27| 2096,15 1972,80| 583,50 750,00] 1911,06] 2174,40| 823,95| 542907| 502,65] 42000] 727,50 2550,00] 5594,56] 510032 107 403,71 3,12% 26773,29| 3,63%) 80630,42| 2,97%) éné zariadenia__|
ostatné | 27911]  220,20] 772,67 438,92 872,78 180,45 447,63] 256,68 84,06| 42560 79881] 152,85| 98,16| 664,60| 268,08| 264,85] 61,45] 164,55] 574,34] 3263,13 379,05 260,34] 374,53| 743,49] 1359,13| 223,66] 1737,20] 226,80| 237,53| 63568  84041| 1642,47| 984,39 39123,53] 1,13% 8496,21] 1,15%|  30627,32] 1,13% | ostatné [
Stavebné objekty |stavebné objekty
seleznitny spodok 2420,00| 1606,55 4452,00 331375 4831,70 1437,70| 321145| 2622,90 1485,00| 1705,00| 615940 1595,00] 1320,00| 5944,20]2805,00 713,35| 148115 1500,30 2596,80| 2139,50| 2750,00| 4407,30| 3705,15| 3021,15| 8120,82| 1843,05| 1540,00| 2667,50| 4865,00| 6000,00| 3000,00 224101,32 6,50% 61 286,85 831%| 16281447 6,01% | zeleznitny spodok
Eny zvriok 6160,00 5 548,00 1316875 7245,00 13 237,00 3659,60 8179,00 8683,20 3780,00] 3720,00[14951,10] 3480,00] 2880,00] 14527,80| 6 120,00 1556,40| 3 234,00 5046,70| 12 505,45 7862,40| 5450,00] 7000,00[10729,20] 9911,35] 7693,00( 24030,93| 4711,00] 3920,00] 6850,00] 13595,00| 21500,00] 19 500,00 617 854,93 17,92%| 166 782,60 2262%| 451072,33 16,64% | zeleznieny zvriok
nastupiStia, staniéné budovy 2311,50] 742,00 791657 686,41 4002,40 2103,00] 4524,00] 4385,00 1152,00] 4800,00] 5527,80| 342,00 0,00] 4804,10[2582,00 0,52 1,08 327715 4094,00] 5684,00] 1560,00] 7080,20] 3531,25| 2284,00] 1429315 640,00 0,00 3102,00]  4169,50] 9522,00] 5842,00 256 466,68 7,44% 54562,30 7,40%| 20190438 7,45% nastupistia, staniéné budovy
mosty a umelé stavby 871,80] 16 184,20 7122,00 12 161,40 11 042,40 2224,20] 49 516,40| 16 955,60 323,60] 168140 475500 972,00 546,00 2621,80]4202,60 2330,00] 8754,60 3810,40|51 186,20 992,60 8512,80| 860,40 1520,00] 2441880 2531,00] 9406,40] 2206,60]15590,80| 47584,00 508,20| 24782,60| 16 854,80 760 619,15 22,06% 48092,00 6,52%|  712527,15 26,29% | mosty a umelé stavby
trakéné vedenie 20428,00] 1811,02 5190,00 373550 16 639,08 1620,68| 3620,18| 2856,36 1674,00] 14822,00| 6856,56 1798,00] 1488,00] 5766,00]3 162,00 804,14 1669,66 4900,98 12505,12| 2411,80] 3100,00 4899,72| 13764,26] 3405,66] 8843,68| 11777,62| 1736,00| 3007,00] 5366,00] 24 200,00] 5760,00 44373534 12,87%|  133241,38 18,07%|  310493,9 11,46% |trakéné vedenie
a elektro 103,00 8082 96,43 164,38 1658,53 7621 16159] 146157 77,50]  46,50] 2419,50 80,50 36,00[ 148,07] 113,50 19,46 40,40 25,01 324144 132,35] 7500] 114305 3021,73] 15640| 8317,60]  5027| 4362| 11448 186850] 100,00 90,00 70 688,82 2,05% 19032,97 2,58%| 5165585 1,91% a elektro
yvolané investicie 3349,26| 2642,38 9272,07 5267,08 1047332 216539| 5371,59| 3080,14 1008,76| 5107,19] 9585,69| 1834,16] 1177,94] 797525|3216,9 737,40| 1974,57 6892,08[39 157,59 4548,56| 3124,03| 4494,39| 8921,82| 16309,52| 2683,97| 20846,39| 2721,64| 2850,38| 7628,10] 10084,90] 19709,61| 11812,68 469 482,36 13,62%|  101954,57 13,83%|  367527,80 13,56% | vyvolané investicie
ostatné 558,21 440,40 1545,34 877,85 174555 360,90 89526 513,36 168,13 851,20] 1507,62]  30569| 196,32| 132921] 536,16 122,90 329,09 114868 758,09 52067| 749,07| 1486,97| 271825] 447,33| 347440] 45361 47506] 1271,35] 1680,82| 3284,93| 196878 78 247,06 2,27% 16 992,43 2,30%| 6125463 2,26% ostatné
Kontrola 38945 ‘ 30911 : : : ‘ : 66 990‘ : ‘ 37264 75413 15292 79197 : 46090 11265 34895 64954 12184 9086 63318 25148 7072 : 19 157‘ 34726 45584 30414 23763 47779 88493 : 25522 : 112933 : 26507 : 2791 75576 65901 130533 78345 3447586 100,00%| 73725934 100,00%| 2710326 100,00%
02E 02.F 03A 038 03-C 04A 048 04-C 058 068 06-C 06D 06-E 07-E 07-F 08-A 08B 08-C 08D | 08E 10-A 127 128 12 | 12D 12 13 14-A 148 14-C 15 16-A 168 Celd trat EUR % EnT-KE % KE-ZA %
38945 34895 | 64954 | 26002 | 9086 | 63318 | 25148 34726 45584 30414 | 23763 | 47779 | 88493 80419 | 110567 | 65901 | 130533 3672357,23 737 259,34 2935097,88 0
Prevadzkové stibory | Prevadzkové sibory
zabezpecovacie zariadenia | 1804,00] 1197,61| 6934,44| 8050,36 14762,10| 247025 3095,15| 3095,15| 2393,99| 3520,78] 967,19| 1271,00] 9724,36| 112668 984,00| 17013,00]1377,00|7503,29] 531,77| 1101,26] 6200,00] 9116,58 2004,08 10544,36(7922,00]  6632,96] 1594,90| 2050,00| 4936,18| 7578,83| 2252,13| 8433,68| 1373,91| 108527| 1910,19| 20373,00| 14197,12| 7431,64 375115,59 10,21%|  100044,75| 13,57%|  275070,84| 9,37%| zabezpecovacie zariadenia
éné zariadenia__ | 660,00 438,15| 2933,83] 239812 2692,35] 903,75 1183,94 118394] 87585 1754,10| 353,85 46500| 2577,84|  412,20[ 360,00 2523,78] 76500168945 194,55 402,90 1350,27| 2096,15 733,20 1589,40| 860,00] 1972,80| 583,50| 750,00| 1911,06] 2174,40| 823,95| 542907| 502,65] 397,05 69885 2550,00] 5594,56] 510032 107 238,59 2,92% 26773,29| 3,63%) 8046530 2,74%) éné zariadenia__|
ostatné | 279,11]  220,20] 772,67 438,92 913,03 913,03| 447,63|  256,68] 279,86| 42560| 79881|  31815)  98,16] 664,60 268,08 264,85| 61,45 208,94| 574,34 3263,13 379,05| 260,34 374,53 743,49] 1359,13| 223,66| 1737,20] 226,80] 67054| 924,30  84041| 1642,47| 984,39 39733,41] 1,08% 8496,21] 1,15%|  31237,20] 1,06% | ostatné [
objekty objekty
seleznitny spodok 2420,00| 1606,55 4452,00 331375 2900,38 2900,38| 321145| 2622,90 1297,45| 1705,00| 615940 1511,40| 1320,00| 5944,20]2805,00 713,35| 1477,30 1500,30 2596,80| 2139,50| 2750,00| 4407,30| 3705,15| 3021,15| 8120,82| 1843,05| 145585| 256245 486500| 6000,00] 3000,00 223368,92 6,08% 61286,85 831%| 16208207 5,529 | zeleznicny spodok
Eny zvriok 6160,00 5 548,00 1316875 7245,00 8457,30 8457,30| 8179,00] 8683,20 3439,00] 3720,00[14951,10] 3328,00] 2880,00] 14527,80| 6 120,00 1556,40] 3227,00 5046,70| 12 505,45 7862,40| 5450,00] 7000,00[10729,20| 9911,35] 7693,00( 24030,93| 4711,00] 3767,00] 6659,00] 13595,00| 21500,00] 19 500,00 617 690,73 16,82%|  166782,60 22,62%|  450908,13 15,36% | zelezniény zvriok
nastupistia, staniéné budovy 2311,50] 742,00 791657 686,41 2639,70 2639,70| 4524,00] 4385,00 1222,00] 4800,00] 5527,80| 342,00 0,00] 4804,10[2582,00 0,52 1,07 327715 4094,00] 5684,00] 1560,00] 7080,20] 353,25 2284,00] 1429315 640,00 0,00 2022,00]  4169,50] 9522,00] 5842,00 246 078,07 6,70% 54562,30 7,40%| 19151577 6,53% | nastupistia, staniéné budovy
mosty a umelé stavby 871,80] 16 184,20 7122,00 12 161,40 43355,20 43355,20( 49 516,40 16 955,60 26732,00] 1681,40] 475500] 12727,00] 546,00 2621,80]4202,60 2330,00|13 484,00 3810,40/51 186,20 992,60 8512,80| 860,40 1520,00] 2441880 2531,00] 9406,40] 2206,60]61968,40| 79846,80 508,20| 24782,60| 16 854,80 1004 038,55 27,34% 48092,00 6,52%|  955946,55 32,57% | mosty a umelé stavby
trakéné vedenie 20428,00] 1811,02 5190,00 373550 323155 323155 3620,18] 285636 1462,58| 14822,00| 6856,56 1703,76| 1488,00] 5766,00] 3 162,00 804,14] 1665,32 4900,98 12505,12| 2411,80] 3100,00 4899,72| 13764,26] 3405,66] 8843,68| 11777,62| 164114 288858 5366,00] 24 200,00] 5760,00 431606,38 11,75%|  133241,38 18,07%|  298365,00 10,17% |trakéné vedenie
a elektro 103,00 8082 96,43 164,38 676,15 676,15] 161,59] 146157 7239 46550] 2419,50 7822] 3600 148,07 11350 19,46 40,9 25,01 324144 132,35] 7500] 114305 3021,73| 15640| 8317,60]  5027] 4599| 11457 186850] 100,00 90,00 71219,19 1,94% 19032,97 2,58%| 5218622 1,78% a elektro
yvolané investicie 3349,26| 2642,38 9272,07 5267,08 10956,42 10956,42| 5371,59] 3080,14 335834| 5107,19] 9585,69| 3817,84| 1177,94| 7975.25]321696 737,40] 2507,34 6892,08[39 157,59 4548,56| 3124,03| 4494,39| 8921,82| 16309,52| 2683,97| 20846,39| 2721,64| 8046,50| 11091,60| 10084,90] 19709,61| 11812,68 476800,97 12,98%|  101954,57 13,83%| 374 846,40 12,77% |vyvolané investicie
ostatné 558,21 440,40 1545,34 877,85 1826,07 182607| 89526 513,36 559,72|  851,0] 1597,62| 63631 19632| 1329,21] 536,16 122,90 417,89 114868 758,09 52067| 749,07| 1486,97| 271825] 447,33| 347440] 45361] 1341,08| 184860 1680,82| 3284,93| 196878 79 466,83 2,16% 16 992,43 2,30%| 6247440 2,13% ostatné [
[kontrola 38945 30911 66 990 37264 79235 79235 79197 46090 39744 34895 64954 26002 9086 63318 25148 7072 24533 34726 45584 30414 23763 47779 88493 25522 112933 26507 _ 80419 _ 110567 65901 130533 _ 78345 3672357 100,00% 73725934 100,00% 2935098 100,00%
Koncept 3, wraa 32 - B S S I I I I - I \
02-E 02.F 03-A 038 03-C 04-A 04-8 04-C 05-8 06-B 06-C 06-D 06-E 07-E 07-F 08-A 08-8 08-C 08D | O08E 10-A 12A 128 12 | 12D 12E 12F 13 14-A 148 14-C 15 16-A 168 Celd trat EUR % €nT - KE % KE-ZA % Koncept 3, trasa 3.2
Naklady pre trasu 3.2 38945 34895 | 64954 | 26002 | 9086 | 63318 | 25148 34726 45584 30414 | 100737 | 111619 | 111619 | 111619 80419 | 110567 | 65901 | 130533 3922393,01 737 259,34 318513367 |
Prevadzkové subory bory
covacie zariadenia___| | | 1804,00] 1197,61] 6934,44| 805036 | 14762,10| | | 247025 3095,15| 3095,15| 239399] 352078 15352,01 | 967,19| 1271,00] 9724,36| 112668 984,00| 17013,00(1377,00(7503,29| 531,77| 1101,26] | 6200,00] 9116,58 2004,08] 10544,36|7922,00)  6632,96| 159490| 1852,79| 1573,99] 157399| 157399| 8433,68] 1373,91( 108527| 191019| 20373,00]14197,12| 743164 364 873,21 9,30%|  100044,75| 1357%| 264 828,46 31% Covacie zariadenia___|
Ené zariadenia | | 660,00 438,15| 2933,88] 2398,12 [ 2692,35) [ [ 903,75 1183,94] 1183,94| 875,85] 1754,10] [ 353,85] 465,00 2577,84]  412,20] 360,00] 2523,78] 765,001689,45] 194,55 402,90] | 1350,27] 2096,15 733,20 1589,40| 860,00] 1972,80| 583,50 677,85| 57585 57585 57585 5429,07] 502,65] 397,05] 698,85 2550,00] 5594,56] 510032 103 984,58 2,65% 26773,29| 3,63% 77 211,29 2,42% Ené zariadenia |
ostatné | 279,11|  220,20] | 772,67 | | 438,92 913,03 913,03 447,63] 256,68 | 27986| 42560 798,81  31815| 98,16| 664,60 268,08| 264,85 61,45| 208,94 574,34| 326313 379,05  26034] 1548,80| 171337 171337| 171337] 173720 226,80 670,54| 924,30  84041| 1642,47] 984,39 4372151 1,11% 8496,21 1,15%| 3522530 1,11% |ostatné
Stavebné objekty 0,00 0,00 0,00 | stavebné objekty
selezniény spodok 2420,00| 1606,55 4452,00 3313,75 2900,38 2900,38| 321145| 2622,90 1297,45| 1705,00| 6159,40| 1511,40) 1320,00] 5944,20]2805,00 713,35| 1477,30 1500,30 2596,80| 2139,50| 248545) 211145 2111,45] 2111,45) 8120,82| 1843,05| 145585| 256245 486500 6000,00] 300000 218305,12 5,57% 61286,85 831%| 15701827 4,93% | zeleznicny spodok
Eny zvrsok 6160,00| 5 548,00 13168,75 724500 8457,30 8457,30 8179,00] 8683,20 3439,00 3720,00[14951,10] 3328,00] 2880,00| 14527,80| 6 120,00 1556,40| 3 227,00 5 046,70| 12 505,45 7862,40| 5450,00] 6519,00] 664455 6644,55| 6644,55 24030,93| 4711,00] 3767,00 6659,00 13595,00| 21500,00] 19 500,00 608 809,83 1552%|  166782,60 22,62%| _ 442027,23 13,88%| zelezniény zvriok
staniéné budovy 2311,50] 742,00 7916,57 686,41 2639,70 2639,70| 452400 438500 122,00 4800,00] 5527,80] 342,00 0,00 4804,10[2582,00 052 1,07 327715 4094,00] 5684,00] 112000 1087,33] 1087,33| 1087,33| 1429315 640,00 0,00 2022,00] 4169,50] 9522,00] 5842,00 236004,62 6,02% 54562,30 7,40%| 18144232 5,70% | ndstupistia, staniéné budovy
mosty a umelé stavby 871,80] 16 184,20 7122,00 12161,40 43355,20 43355,20( 49 516,40 16 955,60 26732,00] 1681,40| 475500| 12727,00] 546,00 2621,80]4202,60 2330,00| 13 484,00 3810,40] 51 186,20 992,60| 8512,80|61914,40| 67 268,47 | 67 268,47| 67 268,47| 9 406,40 2 206,60| 61 968,40 79 846,80 508,20| 24782,60| 16 854,80 1238428,15 31,57% 48092,00 6,52%| 1190336,15 37,37% | mosty a umelé stavby
trakéné vedenie 20428,00 1811,02 5190,00 373550 323155 3231,55| 362018] 285636 1462,58| 14822,00] 6856,56| 1703,76| 1488,00] 5766,003 162,00 804,14] 166532 4900,98 12505,12| 2411,80] 2801,78| 6555,18] 655518| 655518] 8843,68| 11777,62| 1641,14| 288858 5366,00 24 200,00] 5760,00 428904,06 1093%| 13324138 18,07%| 295 662,68 9,28% |trakéné vedenie
a elektro 103,00 80,82 96,43 164,38 676,15 676,15] 161,59| 146157 7239 46,50] 2419,50 7822 3600 148,07 113550 19,46] 40,29 25,01 324144 132,35] 134,02] 101,25] 101,25] 101,25] 8317,60]  50,27| 4599| 11457 186850 100,00 90,00 67 260,77 1,71% 19032,97 2,58%| 4822780 1,51% ika a elektro
yvolané investicie 3349,26] 264238 9272,07 5267,08 1095642 10956,42| 5371,59| 3080,14 335834| 5107,19] 958569| 3817,84] 1177,94] 7975,25[321696 737,40] 2507,34 6892,08[39 157,59 4548,56 3124,03]18585,58| 20 560,43| 20560,43| 20560,43| 20846,39| 2721,64| 804650| 11091,60| 10084,90] 19709,61| 11812,68 524 658,14 1338%| 10195457 13,83%|  422703,57 13,27% | vyvolané investicie
ostatné 558,21 440,40 154534 877,85 1826,07 182607| 89526 513,36 559,72]  851,0] 1597,62| 63631 19632 1329,21| 536,16 122,90| 417,89 1148,68 758,09|  520,67| 3097,60| 3426,74| 3426,74] 3426,74] 3474,40|  453,61| 134108 184860 1680,82| 3284,93| 196878 87 443,02 2,23% 16 992,43 2,30%| _ 70450,60 2,21% ostatné I
Kontrola 38945 30911 66 990 37264 79235 79235 79197 46090 39744 34895 64954 26002 9086 63318 25148 7072 24533 34726 45584 30414 100737 111619 111619 111619 112933 _ 26507 _ 80419 110567 65901 130533 78345 3922393 100,00% 73725934 100,00% 3185134 100,00%
Cerpanie nkladov podra profesnych odborov
Naklady pre trasu 1.1 |
Prevadzkové siibory
zabezpedovacie zariadenia | 47612161
éné zariadenia__ | 13756 941
ostatné [ 4017715
Stavebné objekty
seleznitny spodok 27 480559
Eny zviok 75 359381
nastupiStia, staniéné budovy 35402358
mosty a umelé stavby 69 587 688
trakéné vedenie 51746 807
a elekiro 8515442
infinierske siete 48212583
ostatné 8035 430
: 389727 066 2352674027
Koncept 2, trasa 2.3
Naklady pre trasu 2020 2026
Prevadzkové siibory
zabezpetovacie zariadenia | 33584 890 38334716
telekomunikatné zariadenia | 9677 591 11046268
ostatné [ 3676015 4195905
Stavebné objekty
selezniény spodok 19541655 22305382
Eny zviok 54139537 61796354
nastupiStia, staniéné budovy 24233385 27 660 651
mosty a umelé stavby 85 520 408 97 615 342
trakéné vedenie 37 266 749 42537290
a elekiro 6199 945 7076 788
yvolané investicie 44112182 50350856
ostatné 7352030 8391809
325304 388 371311361 2710326 260
325304 388 371311361 2710326 260

Prevadzkové subory
zabezpecovacie zariadenia ‘ 32404430 38284179
telekomunikacné zariadenia ‘ 9479 130 11199 108
ostatné ‘ 3679 865 4347573
Stavebné objekty
b4 icny spodok 19 093 907 22558476
Eny zvrdok 53118 757 62 757 098
nastupistia, staniéné budovy 22561314 26 655 040
mosty a umelé stavby 112 614 275 133 048 013
trakcné vedenie 35148574 41526 245
a elektro 6147743 7263 244
vyvolané investicie 44 158 385 52170876
ostatné 7359731 8 695 146
345 766 109 408 504 998 2935097 882
[ 2935098
Koncept 3, trasa 3.2
Naklady pre trasu 3.2 | 2020 2026
ibory
ie zariadenia ‘ 28 748 780 41448 640
¢Ené zariadenia ‘ 8381767 12 084 437
ostatné ‘ 3823926 5513156
Stavebné objekty 0
i ény spodok 17045312 24575130
Eny zvriok 47984811 69 182 245
stani¢né budovy 19 696 695 28397 769
mosty a umelé stavby 129 218 407 186 301 028
trakéné vedenie 32096 026 46 274 543
ika a elektro 5235428 7548194
vyvolané investicie 45 887 107 66 157 875
ostatné 7647851 11026 313
345 766 109 498 509 331 3185133 668
345 766 109 498 509 331 3185134

Usek KE - CnT 1.1

Prevadzkové sibory
zabezpetovacie zariadenia } 21660 188 36651449 18357712
Ené zariadenia 5796551 9808409 4912765
ostatné [ 1839473 3112593 1559013

objekty

zeleznitny spodok 13 268 909 22452471 11245831
seleznitny zvriok 36109 266 61100897| 30603774
staniéné budovy 11813010 19988928] 10011910
mosty a umelé stavby 10412158 17 618 530 8824642
trakéné vedenie 28847424 48813052] 24449128
ika a elektro 4120732 6972737 3492454
inzinierske siete 22073673 37351112 18708154
ostatné 3678946 6225185 3118026
159 620 330 270095364| 135283407
159620 270095 135283




